

SECRET

CONFIDENTIAL

998055

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300030007-0

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

9 Feb 65

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

1 Mar 65

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Light Table for PI Fly Away Kit

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 75%

PER CENT OF FUNDS EXPENDED - Fixed price

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE



YES



NO



COST



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1.



OUTSTANDING

3.



ABOVE AVERAGE

5.



BELOW AVERAGE

7.



UNSATISFACTORY

2.



EXCELLENT

4.



AVERAGE

6.



BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 Feb 65

FORM 10-64 1897 USE PREVIOUS EDITION



UNCLASSIFIED



CONFIDENTIAL



SECRET

(12-36)

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2004/11/30 : CIA-RDP78B04770A000300030007-0  
NARRATIVE REPORT☐ INTERIM☐ FINALAttendees: 

25X1

On 8 Feb 65  was visited to make the final inspection of the Light Table for PI Fly Away Kit. The main feature to be checked was the table's stability with a full 500' spool of film on one end. The table was not stable enough and the center of gravity will be changed by moving the transformer.  thinks that they will have this completed by 10 Feb. 65 and the table will again be ready for final inspection. In all aspects of design and fabrication of the table,  performance has been satisfactory.

25X1  
25X1☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300030007-0